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On May 30, 2008, Russell City Energy Company, LLC, filed a petition to extend the
deadline for the commencement of construction of the Russell City Energy Center
(RCEC), located in Hayward, California. Petitioner requests an extension of two years,
from September 10, 2008, to September 10, 2010. The deadline, set by regulation, is
otherwise five years from the effective date of the Energy Commission's final decision
on the application for certification. An applicant, before the deadline, may request and
the Commission may order an extension for good cause. (Cal. Code Regs., tit. 20, §
1720.3.) .

This matter was heard at the regularly scheduled Business Meeting held on July 30,
2008, at which time staff and petitioner addressed the Commission. Staff had no
obJections to extending the deadline as requested, and recommended approval of
petitioner's request to extend the deadline to commence construction based on the
reasons stated in the petition.

Through its petition and these proceedings, petitioner Russell City Energy Company,
LLC asserts that this extension is necessary because the project owner will not be able
to complete project financing and commence construction by September 10, 2008. The
project owner's inability to commence construction is due to multiple past appeals
related to the Commission's decision and a pending appeal of the project's PSD permit,
a federal air permit, at the Environmental Appeals Board of the U.S. Environmental
Protection Agency.

The Commission received several public comments protesting the extension, but there
was no evidence refuting the petitioner's statements and reasons supporting its request
for the extension.
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CONCLUSION AND ORDER

Good cause having been shown by the petitioner, the California Energy Commission
hereby grants the petition to extend the start of construction of the Russell City Energy
Center from September 10, 2008, to September 10, 2010.

IT IS SO ORDERED.
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